
From: Barbara Aldridge
To: Wren Stenger; Lydia Johnson
Cc: Garyg Miller; Barbara Nann; Dipanjana Bhattacharya; Susan Roddy; Barbara Aldridge
Subject: Fw: Gulfco Timeline Alternatives
Date: 01/15/2010 11:26 AM
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Gulfco Sch - AOC for Removal & RI-FS.mpp

Wren & Lydia,
FYI...
The team is working to refine the different scenarios and timelines.  We'll be
meeting Tuesday to discuss.

Barbara J. Aldridge, Enforcement Officer
U. S. EPA, Region 6, Superfund Division
Enforcement Assessment Section, 6SF-TE
aldridge.barbara@epa.gov
Phone (214) 665-2712
Fax (214) 665-6660
Confidentiality Warning: This e-mail may be privileged and/or confidential and the
sender does not waive any related rights and obligations.  It is intended for the
named recipient(s) only.  Any distribution, use or copying of this e-mail or the
information it contains by other than an intended recipient is unauthorized.  If you
received this e-mail in error, please advise me (by return e-mail or otherwise)
immediately and do not duplicate it or disclose its contents to anyone.

----- Forwarded by Barbara Aldridge/R6/USEPA/US on 01/15/2010 11:17 AM -----

Gulfco Timeline Alternatives

Garyg
Miller

to: Barbara Aldridge, Barbara Nann, Dipanjana
Bhattacharya, Susan Roddy

01/14/2010
06:41 PM

Cc: Carlos Sanchez

Attached are 4 schedules for Gulfco using alternative scenarios as follows:

1. PRPs complete RI/FS under the UAO and Removal under an AOC;
2. PRPs complete RI/FS under the UAO, and a Fund removal is done;
3. EPA performs both RI/FS & Removal as a fund lead project; and
4. PRPs perform both the RI/FS and Removal under AOCs.

Please review the schedules & lets discuss them at the team meeting next Tuesday
(1/19/20100).  I'll be working at home tomorrow, so feel free to call me there
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(972/303-0524) if you have any questions.

Thanks,

Gary Miller, P.E.
Remediation Project Manager
EPA Region 6 - Superfund (6SF-RA)
(214) 665-8318
miller.garyg@epa.gov
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